



**HABITAT FOR HUMANITY – TRENTON AREA
CONSTRUCTION CALENDAR**

621 North Clinton Avenue

Date	Phase Three - Rough Mechanicals / Finishing
11-Jan-10	Rough HVAC
18-Jan-10	Rear Back Porch
18-Jan-10	Rough Plumbing
19-Jan-10	Water Supply
	Hot Water Heater
	Rough Electrical
	INSPECTION
25-Jan-10	Insulation
	INSPECTION
25-Jan-10	Sheetrock
	INSPECTION
1-Feb-10	Tape, Spackle, and Prime
8-Feb-10	Paint
8-Feb-10	Interior Doors
	Trim
15-Feb-10	Tile Bathrooms
	Tile Kitchen Floor
15-Feb-10	Set Cabinet and Countertops and Install Appliances
	Electrical Devices
22-Feb-10	Front Porch
	Living Room & Dining Room Flooring
	Interior Stair Rails
1-Mar-10	Finish Front Porch
	Carpet Installation
	Interior Door Hardware & Touch-up
8-Mar-10	FINAL INSPECTION & Driveway Installation
15-Mar-10	Landscape & Soil Inspection
	Fencing
	Punch List
22-Mar-10	CERTIFICATE OF OCCUPANCY / TCO
TBD	DEDICATION